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Presentation

• Status of RFI for SWMUs
• Work Completed Since August 2007
• Current Field Work
• Future Work Activity
• Briefing: Sub-slab Soil Vapor Sampling at 

Ditto Technical Laundry Facility (SWMU-
177)
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RCRA Corrective Action Process
• Solid Waste Management Units (SWMU) Definition

– "Any discernible unit at which solid wastes have been 
placed at any time, irrespective of whether the unit was 
intended for the management of solid or hazardous waste. 
Such units include any area at a facility at which solid 
wastes have been routinely and systematically released."

• Four Main Steps
– RCRA Facility Assessment (RFA)
– RCRA Facility Investigation (RFI)– Phase I 
– RCRA Facility Investigation (RFI)– Phase II
– Corrective Measures Study (CMS)
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Report Process
• RFI reports undergo 3 iterations

– DRAFT: Internal Army review includes DPG and Corps of 
Engineers; comments submitted and resolved

– DRAFT-FINAL: Submitted to UDEQ for review; 
comments submitted and resolved 

– FINAL: Incorporates all UDEQ comments; legally-binding 
document incorporated into DPG’s RCRA Part B Permit

• Same process for other documents (e.g., Work Plans; 
Work Plan Variances)
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Status of RFI SWMUs
Priority 1 (32 SWMUs ) 

• 21 SWMU RFI Final Reports DSHW Approved
– SWMUs 3, 16, 17, 18, 21, 44, 52, 54, 65, 79, 98, 172, 

194 (A,B,C), 199, 200, 207, 212,  213, and 215
• 2 SWMUs in RFI Draft Final Review by UDEQ

– SWMUs 41 and 173
• 4 SWMUs in RFI Draft Stage

– SWMUs 4, 60, 192, 32
• 5 SWMUs with Upcoming Removal Actions or 

Further Investigation Needed
– SWMUs 15, 35, 177, 180, and 208
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Status of RFI SWMUs (cont.)
Priority II (39 SWMUs)

• 33 SWMU RFI Final Reports Approved by DSHW
– SWMUs 6, 8, 10, 19, 23, 25, 56, 56B, 75, 77, 97, 113, 

113, 115, 116, 118, 133, 150, 154, 171, 179, 183, 185, 
188, 189, 193, 197, 201, 205, 206, 211, 214, and 216 

• 1 SWMU RFI Final Reports in Preparation
– SWMUs 61

• 2 SWMUs with RFI Report in Draft Stage
– SWMUs 209, 210

• 3 SWMUs with Upcoming Removal Actions or 
Further Investigation Needed

– SWMUs 11, 31, 114
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Work Completed Since 
August 2007

Reports Submitted
– Final English Village GMA (approved)
– Final RFI Reports: SWMUs 133 and 201 

(approved)
– Draft-Final RFI Report for SWMU-173
– Draft RFI Report for SWMU 11
– RTCs on two RFI Reports
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Work Completed Since August 
2007 (cont.)

Work Plans (WP) or Work Plan Variances 
(WPVs) Submitted
– Final WPV for SWMU-208 (buried drum 

removal)
– Final WP for SWMU-177 (sub-slab soil vapor 

vapor sampling at Tech. Laundry)
– Final WPV for SWMU-31 (removal action)
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Work Completed Since August 
2007 (cont.)

Field Work (Fall, 2007)
– Biological Sites WP completed (sampling at 

at SWMUs 4, 32, 114, 209, 210)
– Drum removal and sampling at SWMU-208

208
– Sub-slab soil vapor sampling at Technical 

Laundry, SWMU-177
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Future Field Work
RFI Field Work – Fall/Winter 2007

•SWMU-32 (Resample some soils)

•SWMU-11 (Install 2 monitoring wells)

• SWMU-177 (More Sub-slab soil vapor sampling)

• SWMU-15 (soil sampling Old River Bed Tunnels)

Removal Actions – Fall/Winter 2007

•SWMU-31 (small disposal pit near Wig Mountain)

•SWMU-35 (Former Baker Lab water treatment plant)

•SWMU-208 (Final disposal of buried drums)
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Future Report Activity

• Final RFI Reports for SWMUs 61, 41, 173
• Draft-Final RFI Reports for SWMU-11 
•Draft RFI Reports for SWMUs 4, 31, 32, 60, 114, 

192, 208, 209, 210 
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BRIEFING

SWMU-177
Sub-Slab Soil Vapor Sampling
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What is Sub-Slab Soil Vapor 
Sampling?

•• Sampling of contaminant vapors that collect in Sampling of contaminant vapors that collect in 
the pore spaces of soil immediately below the pore spaces of soil immediately below 
building foundationsbuilding foundations

•• It is one of the first steps in evaluating the It is one of the first steps in evaluating the 
““Vapor Intrusion Exposure PathwayVapor Intrusion Exposure Pathway
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Vapor Intrusion Exposure Pathway
•• The physical pathway or route by which The physical pathway or route by which 

contaminant vapors migrate from a contaminant contaminant vapors migrate from a contaminant 
source to the inside of an enclosure (building) source to the inside of an enclosure (building) 
and are then breathed by a receptor (person).and are then breathed by a receptor (person).

•• Associated with the evaluation of risk to human Associated with the evaluation of risk to human 
healthhealth

•• If there is no complete pathway, then there is no If there is no complete pathway, then there is no 
risk.risk.
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SLAB

WATER TABLE

TECHNICAL LAUNDRY

VAPOR INTRUSION PATHWAY

VADOSE ZONE SOILS

WELL

VOC CONTAMINATION

SOIL VAPORS
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QUESTIONS?


	Presentation
	RCRA Corrective Action Process
	Report Process
	Status of RFI SWMUs
	Status of RFI SWMUs (cont.)
	Work Completed Since �August 2007
	Work Completed Since August 2007 (cont.)
	Work Completed Since August 2007 (cont.)
	Future Field Work
	Future Report Activity�
	BRIEFING�SWMU-177
	What is Sub-Slab Soil Vapor Sampling?
	Vapor Intrusion Exposure Pathway
	QUESTIONS? 

